

AN ORDINANCE approving Change Order No. #1, Improvement Res. #6085-87 North & South Washington Road, Curbs, Partial Driveway Approaches, Partial Yard Walks with Brooks Construction Company in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. #1, Improvement Res. #6085-87 North & South Washington Road, Curbs, Partial Driveway Approaches, Partial Yard Walks with Brooks Construction Company in connection with the Board of Public Works and Safety, for:

the extension of resurfacing the street with asphalt and extending the sod quantity for landscaping purposes;

involving a net increase of Forty-Two Thousand Three Hundred Forty-Three and 52/100 Dollars (\$42,343.52+/-), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Samuel J. Talarico
Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project New Curbs North & South Washington Road

Resolution No. 6085-87
 Board Order No. 272-86 & 273-86
 Date _____

To: BROOKS CONSTRUCTION CO.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				14,971.04	
Total Increase					57,314.56
Net (Decrease) (Increase) Contract Price,					42,343.52

The sum of \$ 42,343.52 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$	<u>178,824.80</u>
Current Contract Price Adjusted by Previous Change Order	\$	<u> </u>
New Contract Price Including this Change Order	\$	<u>221,168.32</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: M. J. Geyer (Chief ~~Asst.~~ Engineer) Date 5/16/88

Accepted by: Raymond H. Lelidner (Contractor) Date 5/16/88

Approved by: Mark L. Gens (City Engineer) Date 5/16/88

Approved by: Angela Deheiner (Owner) Date 5/25/88

Robert Gave

David Gillett

Attested by: Teles V. Gochenaur Date 5/25/88

Change Order No. 1
Resolution No. 6085-87
Board Order No. 272-86 & 273-86


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To show a reflection of quantities used to complete project and
to add new item of mulched seeding. Necessity for change - see attached memorandum
to Carl O'Neal dated 4/15/88.

2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: The placing of the additional
asphalt should free the City from resurfacing these streets for approximately 20 years.



Don Niedermeyer, Project Engineer

Read the first time in full and on motion by Salinas, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 6-14-88

Norlyda Esterff
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Salinas, seconded by Redd, and duly adopted, placed on its passage. PASSED ~~Lost~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>			<u>2</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GIAQUINTA	<u>✓</u>			
HENRY				<u>✓</u>
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
STIER				<u>✓</u>
TALARICO	<u>✓</u>			

DATED: 6-28-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. 294-88

on the 28th day of June, 1988,

ATTEST
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL
Don J. Schmitter
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of June, 1988, at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 1st day of July, 1988, at the hour of 2:30 o'clock P. M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1, Improvement Res. 6085-87, North & SouthDEPARTMENT REQUESTING ORDINANCE Washington Road
Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Improvement Resolution #6085-87,
North & South Washington Road, Curbs, Partial Driveway Approaches,
Partial Yard Walks, is necessary due to the extension of resurfacing
the street with asphalt and extending the sod quantity for landscaping
purposes. Brooks Construction Company is the contractor.

J-88-06-16

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$42,343.52

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-06-16

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving
Change Order No. 1, Improvement Res. #6085-87 North &
South Washington Road, Curbs, Partial Driveway Approaches,
Partial Yard Walks with Brooks Construction Company in
connection with the Board of Public Works and Safety
of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~) _____

YES

NO

<u>Samuel J. Talarico</u>	SAMUEL J. TALARICO	_____
<u>Mark E. GiaQuinta</u>	CHAIRMAN	_____
<u>David C. Long</u>	MARK E. GIAQUINTA	_____
	VICE CHAIRMAN	_____
	DAVID C. LONG	_____
	JAMES S. STIER	_____
	JANET G. BRADBURY	_____

CONCURRED IN 6-28-88.

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk